



MS Project 2007

Project tracking and reporting

The information in this document is privileged and confidential and is intended only for use by TrueFit Solutions, Inc and Client

Agenda

- Introductions
- TrueFit Overview
- Project tracking in MS Project 2007
 - Setting baselines
 - Updating status
 - Revising the project plan
- Project reporting in MS Project 2007
 - Reporting project variances
 - Custom Stop light field
 - Custom reports



Our Mission

We create Technology solutions
that align with business strategy
so that people work
better, faster, smarter!

Our Services and industries



Collaborative Development

- Windows and Web Development
- Microsoft .NET development
- SharePoint Solutions
- INFOR Visual Customizations
- Oracle
- Enterprise Application Integration
- Mobile solutions

Platform Solutions

- Proactive Network Monitoring and Management
- Network Assessment, design, implementation and upgrades
- Virtualization (VMware, Microsoft Hyper-V)
- Server Centric computing solutions (Citrix XenApp, MS Terminal Services)

Business Solutions

- Business Collaboration
- Customer Relationship Management
- Project & Portfolio Management
- Business Systems Analyses

PPM Practice

- Certified PMPs
- PMIS Training and Deployment
 - Our focus is **adoption** not implementation
 - MS Project 2007
 - MS Project Server
 - @task (SAAS Portfolio and Project Management)
- Traditional PPM consulting services
 - PMO Assessments
 - Project Assessments
 - Staff Augmentation
- Time to Value

PM as a Service

- Project and Portfolio Management as a Service
 - Subscription based pricing
 - Pay for only the specific PM services you need
 - Project Planning
 - Project Execution
 - Risk Management
 - Scrum services
 - Price based on project metrics
 - Scope
 - Number of stake holders
 - Number of team members
 - Risk
 - Incentives for hitting objectives
 - Outsource your PMO
 - White paper

Our Partners



Training

- Agile Project
 - 42 stories
 - Assigned 4 hrs per point
 - Assigned dependencies
 - Divided equally into sprints 20 – 25 pts per sprint
 - 3 developers at 60% capacity
- 1 week Sprint project
 - 1 week in the life of an Agile project
 - 10 stories prioritized, 2 dependencies
 - 3 developers (Pre-assigned to level)
 - Included Scrums and Daily builds

TrueFit

800 Cranberry Woods Drive

Cranberry Township, PA 16066

(p) 724.772.5959 (f) 724.772.5969

truefitsolutions.com



truefit